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Abstract 
Agile models promote fast development. XP and Scrum are 
the most widely used agile models. This paper investigates 
the phases of XP and Scrum models in order to identify 
their potentials and drawbacks. XP model has certain 
drawbacks, such as not suitable for maintenance projects 
and poor performance for medium and large-scale 
development projects. Scrum model has certain limitations, 
such as lacked in engineering practices. Since, both XP and 
Scrum models contain good features and strengths but still 
there are improvement possibilities in these models. 
Majority of the software development companies are 
reluctant to switch from traditional methodologies to agile 
methodologies for development of industrial projects. A 
fine integration, of software management of the Scrum 
model and engineering practices of XP model, is very much 
required to accumulate the strengths and remove the 
limitations of both models. This is achieved by proposing 
an eXScrum model. The proposed model is validated by 
conducting a controlled case study. The results of case 
study show that the proposed integrated eXScrum model 
enriches the potentials of both XP and Scrum models and 
eliminates their drawbacks.   
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1. Introduction 
Several researchers have discussed traditional 
development models during decades [1]. It is difficult 
to have a single common definition for traditional 
methodology. A traditional methodology is an 
explicit way of structuring one’s thinking and actions 
[1]. Traditional methodologies are considered as 
heavyweight methodologies that are adopted for 
software development. In fact, traditional 
methodologies rely on a sequential series of steps that 
include requirements gathering, designing and 
building the solution, testing and deployment. In 
order to define and document, the traditional 
development methodologies, there is needed to 
establish consistent requirements from the start of a 
project. There are several development 
methodologies that include Waterfall, Spiral Model 
and Unified Process. In conventional software 
development methodologies, planning is done during 
the early stages of development that is strictly 
followed throughout development cycle. Finalizing 
the requirements during early phases may risk the 
success of a project. If there is no interaction of client 
with the development team during the development 
of a release/s, vague requirements may be considered 
by the team. This may leads to the failure of a project 
or may maximize the development cost. The 
traditional development methodologies stress on 
extensive documentation increasing the burden on 
development teams.  
Due to above mentioned reasons, it is concluded that 
traditional software development methodologies 
cannot cope with the changing environment [2]. 
Therefore, new development methodologies were 
required to tackle the dynamically changing 
environment and requirements efficiently. Agile 
development methodologies include best software 
engineering practices that allows fast delivery of high 
quality software. The development approach is 
aligned with customer requirements and company 
objectives. The requirements and their solutions are 
built by collaboration of independent functional 
teams. Agile software development methodologies 
emphasize on direct interaction with the development 
team. For the distributed environment, the main 
modes of communications involve video 
conferencing, voice and e-mail.  
Agile framework is based on iterative software 
development [3]. An independent working module is 
built after the completion of iteration. According to 
the authors [3], iteration must not consume more than 
two weeks to complete a code. Code is tested by a 
quality assurance team. The agile methodologies are 
light weight in nature [4]. Agile methodologies are 
suitable in changing environments because of new 
practices and principles helping to develop a product 
in short duration. XP model is one the most widely 
accepted agile models. Though agile XP model have 
several benefits but many software development 
companies hesitate to transit from traditional 
methodologies to agile XP model [5]. Main strengths 
of XP are fast development, cost saving, high 
satisfaction of client, test driven development 
resulting in less errors and acceptance of changing 
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requirements. Following are few main limitations of 
XP model. XP model: 
 focuses on code centered approach rather 
than design centered;  
 recommends less documentation making it 
suitable only for small projects and limiting 
the opportunities and advantages of 
reusability;  
 suggests to documenting the project after 
coding and this practice is very difficult and 
time consuming;  
 lacks in structured reviews that ultimately 
results in lack of quality; 
 Test driven approach is more time and cost 
consuming as compared to structured 
reviews. 
 teams fully depend upon customer that may 
sometime become a cause for the failure of 
projects. 
 
Scrum model is getting popularity from the last few 
years. Main strength of the Scrum model is high 
project management capability and its main 
limitations are summarized as follows.   
 Scrum is a combination of generic project 
management practices and lacked in system 
development life cycle (SDLC) phases about 
engineering of a software   
 As compared to XP model, Scrum demands 
high quality professionals to build scrum 
team 
 Scrum lacks in the team activities to 
complete iterations in contrast to XP that has 
pair programming, continuous integration 
and automated builds. 
 Lack of unit testing in SCRUM could lead to 
project failure.  
 
Further paper is arranged as follows. 
Section 2 focuses on the related work. Section 3 deals 
with the motivation towards the eXScrum. Section 4 
proposes a new eXScrum model. Section 5 presents 
validation of the proposed new eXScrum model using 
a case study.  
 
2. Related Work 
A lot of research work has been done on agile 
development to explore and customize its practices 
since 2001. The main objectives of research are the 
issues raised during the implementation of phases and 
relevant agile principles and methods to be practiced. 
The authors [6] describe “knowledge engineering”, a 
new approach of requirement analysis. This paper [7] 
focuses on the importance of understanding the 
requirements rather than jumping on the design and 
modeling. The importance of agility in requirement 
gathering and analysis is discussed in [7]. This 
research [8] describes agile techniques of 
requirement processes and proposed the “re-
consideration” of electronic documentation of 
requirements in a project. A comparative analysis of 
requirement engineering between traditional software 
development methodologies and agile practices is 
described in [9]. The authors [9] also focused on 
advantages provides by the agile practices in 
requirement engineering that positively impact on the 
project velocity. The empirical study describes the 
agile requirement practices along with the advantages 
as well as challenges [10]. This research [11] 
described the advantages of agile requirement 
engineering and explored that how an “intranet” 
project adopt agile practices to save time and cost.  
The authors [12,13,14,15,16] discussed the issues 
regarding architecture of agile models and their 
customization. The weaknesses in documentation 
phase of agile models are discussed to provide 
solutions [17,18,19,20,21]. These papers 
[22,23,24,25,26] focused on the testing issues using 
agile practices. Many researchers [27,28, 29,30] 
provide comparative analysis between agile software 
models and their customization like:  
 experience of XP practices wrapped up with 
Scrum model; 
 experience of satisfying the requirement of 
CMM level 2 and ISO 9001 with the 
combination of XP and Scrum models;  
 experience of research context in building 
the agile software development group. 
 
Next section describes the motivation for the 
eXScrum model to be proposed.  
 
3. Motivation Towards eXScrum Model 
A comparison of XP and SCRUM is provided in 
Table 1. The comparison is based on the quality 
parameters of agile practices and their level of 
availability in both models. 
 
Table 1: A Comparison of XP and Scrum   
Quality Parameter XP Scrum 
Engineering practices Yes No 
Project management 
practices 
No Yes 
Accept changes in 
iteration at any time 
Yes No 
Requirement Yes No 
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prioritization 
 Refactoring Yes No 
Pair programming Yes No 
Project size Small to 
medium 
Medium to 
high 
Test driven 
development 
Yes No 
Self organization No Yes 
Unit testing Yes No 
Design approach Code centered Design 
centered 
Documentation level Less more 
Team size <10 <10 and 
multiple 
teams 
Code style Clean and 
simple 
Not specified 
Technology 
Environment 
Quick feed back Not specified 
Physical Environment Co-located and 
limited 
distribution 
Not specified 
Business culture Collaborative 
and cooperative 
Not specified 
Project size Small to 
medium 
Medium to 
high 
Business culture Collaborative 
and cooperative 
Not specified 
 
Table 1 shows the main limitations of both XP and 
Scrum models. There is a desperate need of fusing 
the both XP and Scrum models to remove their 
shortcomings to solve the industry problem in major.   
 
4. The Proposed eXScrum Model 
The proposed eXScrum model is an improved 
paradigm enriching with complete project 
management and engineering practices of both Scrum 
and XP models. The main characteristic of the 
proposed eXScrum process model is that it provides a 
complete product development cycle without 
affecting the Scrum framework. All the engineering 
practices of the XP model exist in Sprint cycle of the 
Scrum model. Each phase of eXScrum model is 
shown in figure 1. Sprint zero is used before the start 
of the scrum development process. It is basically pre 
Scrum activity but in ordinary Scrum process, no 
clear guidelines or steps are defined. The Scrum 
model starts from product backlog. The proposed 
eXScrum process provides complete steps of the 
sprint zero. The process starts with the creation of 
product attributes and end resultant is product 
backlog. The proposed eXScrum model starts with 
product attributes which is much similar with user 
stories by the customer. Product attributes include 
salient features of a new product as required by the 
product master. Each item of the product attribute 
covers certain objectives as per client needs. Product 
attributes includes definitions of customer 
requirements that allows development team to 
produce a reasonable estimate of the effort during the 
implementation. Product attributes become part of the 
product backlog after going through the processes of 
estimation and prioritization. 
The selected product attributes are estimated on the 
basis of effort required to build and implementing 
these attributes. The product attributes should be 
focused on user needs and benefits as opposed to 
specifying GUI layouts. The design focuses the 
current requirements. The formats of the design 
followed keep it simple (KIS) principle. In the 
designing phase, two types of diagrams are 
developed. These diagrams include class diagrams 
and object diagram. The class diagram is used to 
develop interfaces (front end), whereas object 
diagram helps in building database (back end). Test 
classes are also designed. The real development of 
the product is done during this phase. The process of 
coding requires coding standards, code ownership, 
pair programming and continuous integration. 
Coding process needs continuous testing and 
refactoring. Code is tested frequently through unit 
tests. Each feature/attribute of the product is 
designed, implemented and tested individually with 
in the sprint development cycle. As a new code 
passes through testing, it is integrated to system. This 
process continues until the whole system is built. The 
process of continuous integration helps in reducing 
implementation risks. Continuous integration ensures 
that working module is available to use with new 
features. Scrum Meeting is conducted before start of 
the work daily. The duration of this meeting is 15 
minutes. The main participants of this meeting are 
scrum master, product owner and development team. 
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Fig. 1 The Proposed eXScrum Model 
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After the completion of sprint iteration, the working 
set of the product is released. This part of the product 
is presented in sprint review meeting. All stake 
holders are invited in the sprint review meeting. After 
the successful completion of all product increments, 
the whole product is launched with its full features. 
At the end of each sprint, sprint review meeting is 
conducted in which results of the new deliverable are 
provided to stakeholders. The purpose of Sprint 
review meeting is to ensure whether the required 
goals are achieved or not. The approval of the 
product increment depends upon the extent of the 
customer satisfaction.  
The product owner is participated throughout the 
sprint development cycle of eXScrum model to 
achieve high level of customer satisfaction. The 
decision about next sprint backlog prioritization is 
taken in this meeting. The working of the product 
increment release is closely watched by all the 
stakeholders during the sprint review meeting. Any 
change or new suggestion, rises during sprint review 
meeting, becomes the part of sprint retrospective. 
The items of sprint retrospective become the part of 
next sprint. Sprint retrospective helps a team to be 
more successful to complete the next sprint. Only 
those items are considered in backlogs that do not 
disturb the normal working of the product increment. 
Although this process limits the working of product 
increment but it allows the opportunity to deliver a 
successful product increment at the end of each 
sprint.  
 
5. Validation of the Proposed Model  
The proposed eXScrum model is validated by 
conducting a case study to develop a payroll 
application for COMSATS Institute of information 
Technology Lahore, Pakistan. Manger account 
initiates the request for the development of Payroll 
Management System. A team was selected 
comprising of 6 members. The duration of project 
was five weeks. The description of case study project 
is provided in Table 2. The project was to complete 
in four iterations. An intensive one week training 
program was conducted to educate the team about the 
proposed model, agile XP and Scrum practices and 
principles before starting the project practically. 
 
 
Table 2: Description of Case Study 
Characteristics Description 
Product Type Payroll Application 
Size Medium 
Project Type Average 
Type of Case Study Controlled 
Project Duration 5 weeks 
Iterations 4 
Team size 5 members 
Programming Approach Object Oriented 
Feed back Daily Feedback Require 
Language Java 
Development 
Environment 
Net Beans 6.9 
Documents Ms Office XP 
Other Tools Rational Rose 
Testing J-Unit 
Reports IReport 
Web Server Apache Tomcat 
 
The main Scrum practices introduced to the team are 
sprint zero, product backlog, sprint backlog, sprint 
planning meetings, daily scrum meeting, sprint 
review meeting, and sprint retrospective. The main 
XP practices introduced to team during training are 
simple design, collective, pair programming, 
following coding standards, continuous testing, 
continuous integration and refactoring. Main tools 
used during the case study project are Rational Rose, 
Net Beans, My SQL, J-Unit, and IReport.  
 
5.1 Empirical Analysis of the Case Study 
The data is collected from four sprint releases. The 
collected data is represented in Table 3. All the 
columns represent cumulative/average data about 
releases of the case study while all the rows represent 
data of a particular attribute of the case study.  
The first release (row one in the Table 3) was 
completed in two weeks time, whereas each of 
remaining three releases took one week duration. The 
term ‘sprint release’ is used in eXScrum model that 
shows the fact that system was released to actual 
customer test. 
The number of modules (row 2), built during 
development process, are represented in each sprint 
release. Total tasks defined in these modules are 
represented in row 3. Each release shows number of 
tasks defined in their respective columns. Total work 
effort (row 4) of the project is remained constant 
throughout all releases. However, the direct hours 
dedicated to tasks (row 5) was reduced to 353 (h) in 
the first the release and in 2nd and 3rd release it was 
150 (h) to 170 (h) respectively, whereas task effort 
was reduced to 120 (h) in 4th release. Comparing task 
effort in percentage form (row 6), it was reduced 
IJCSI International Journal of Computer Science Issues, Vol. 8, Issue 3, No. 2, May 2011 
ISSN (Online): 1694-0814 
www.IJCSI.org  155 
 
from the initial 88% in 1st release to 75-85% in 2nd 
and 3rd releases respectively and was 60 % in 4th 
release. This indicates an increase in over-head for 
short development cycles.  
Total number of interfaces built during the 
development was 48. The number of interfaces for 
the respective releases is represented in row 7. The 
line of code (LOC) of the interfaces in all sprint 
releases is 16820. Total number of classes built 
during the development process was 71 and line of 
code (LOC) of these classes remained 4240 (row 9 & 
10). Total number of 24 test classes built for testing 
purpose having 8335 line of code (LOC).  
The amount of logical lines of code, the team 
produced in a release, is represented in rows 11 and 
12. Team’s productivity (row 13) varied somewhat 
from 25.05 to 66.36 LOC/hour.  
Test coverage is calculated as number of test LOC 
per system total LOC. Row 14 represents test 
coverage in percentage form. The results show that 
test coverage varies at each sprint release. The 
average test coverage as shown in row 13 is 51.81% 
of total LOC that is quite satisfactory. Row 15 shows 
integration data from the project which is used for 
software configuration management (SCM). The 
main purpose of software configuration management 
(SCM) is for tracking and controlling changes in the 
software. 
Rows 16-17 are related to the quality of the system. 
The results show that total defect density of the 
system was relatively low. Post release defects per 
KLOC were 0.431. The defect density was evaluated 
as quite satisfactory that gives an indication of 
quality product.  
 
 
Table 3: Exploratory Data from all Sprint Releases
 
ID Item Release 1 Release 2 Release 3 Release 4 Total 
1 Calendar Time (weeks) 2 1 1 1 5 
2 
Number of Modules (Items Sprint backlog) 8 4 5 3 20 
3 Total Tasks defined 50 12 14 6 82 
4 Total work effort (h) 400 200 200 200 1000 
5 Task allocated actual hours 353 150 170 120 793 
6 Task allocated actual (%) 88 75 85 60 77 
7 Interfaces 30 5 7 6 48 
8 Classes 54 7 7 3 71 
9 Test Classes 14 4 5 7 30 
10 Test Classes LOC 11518 1780 2296 4182 19776 
11 Total LOC  21036 
 
3758 
 
4365 
 
7963 37122 
12 Total KLOC  21.036 
 
3.758 
 
4.365 
 
7.963 37.122 
13 Team Productivity (LOC/h) 59.59 25.05 25.68 66.36 46.81 
14 Test Coverage (%) 54.75 47.37 52.60 52.52 51.81 
15 Number of Integration 40 22 30 20 112 
16 Post release defects 7 3 3 3 16 
17 Post release defects /KLOC 0.333 0.798 0.687 0.377 0.431 
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18 Post release suggestions (Sprint Retrospective) 7 5 4 1 17 
19 Pair programming % 80% 80% 80% 80% 80% 
20 Customer involvement (sprint hrs/5 days (week)) 30% 28% 20% 22% 25% 
21 Customer Satisfaction 80% 80% 90% 90% 85% 
 
In addition, 17 improvement suggestions are raised 
(row 18), i.e. new or improved user functionality. 
Most of the suggestions are raised from the first two 
releases. 
Pair programming (row 19) was extensively 
exercised in the product development. The scheme of 
practicing pair programming was uniform throughout 
the product development i.e. 80 %.   
In this controlled case study, the client shared the 
same office with the development team and thus was 
present over 80% of the total time, the actual 
customer involvement (row 20) was only 25% on 
average. This is a significant result since onsite 
customer is one of the most controversial topics in 
extreme programming methodology.  
The customer satisfaction is measured in terms of 
satisfaction over number of modules of the product. 
The row 21 represents customer satisfaction in 
percentage form. Level of customer satisfaction 
remained at 80 % from sprint releases 1st and 2nd 
respectively. For releases 3rd and 4th the satisfaction 
level raised to 90 %. 
 
6. Conclusion 
Scrum model is one among the choices of agile 
methodologies that helps in managing projects 
efficiently. Scrum does not provide much more about 
how to engineer a product. XP model is also widely 
accepted model but there are few limitations in this 
model that need to be addressed. In this research, a 
novel eXScrum model is proposed that is an extended 
version of Scrum and XP models. The proposed 
model is validated by conducting a controlled case 
study. The results of case study show that the 
resultant integration enriches the potentials of both 
Scrum and XP models by eliminating their 
drawbacks.  
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